
11111.11°  FRESENIUS Imo 
KIDNEY CARE 

Fresenius Kidney Care 
3500 Lacey Road, Downers Grove, IL 60515 
T 630-960-6807 F 630-960-6812 
Email: lori.wright@fmc-na.com  

October 16, 2017 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities & Services Review Board 
525 West Jefferson, 2nd  Floor 
Springfield, IL 62761 

RECEIVED 
OCT 1 7 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Request For Permit Renewal Section 1130.750 
Project #15-062, Fresenius Medical Care Belleville 
Permit Holder: Fresenius Medical Care of Illinois, LLC, and Fresenius Medical Care 

Holdings, Inc. 

Dear Ms. Avery: 

Fresenius Medical Care of Illinois, LLC is seeking a permit renewal for Fresenius Medical Care 
Belleville. Enclosed is a $500.00 permit renewal fee. There has been no change to the size and 
scope of this project. This report summarizes the current status of the project. 

Sincerely, 

6), 
Lori Wright 
Fresenius Medical Care 
Senior CON Specialist 

cc: Clare Connor 
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October 12, 2017 

Request For Permit Renewal Section 1130.750 

Project #15-062, Fresenius Medical Care Belleville 
Permit Holder: Fresenius Medical Care of Illinois, LLC, and Fresenius Medical Care 
Holdings, Inc. 

1. The requested completion date: The requested completion date is December 31, 2018. 

2. a status report on the project detailing what percent has been completed and a summary 
of project components yet to be finished and the amount of funds expended on the 
project date 

This project is for the establishment of a 12-station ESRD facility. The project was obligated 
with the execution of the lease on November 1, 2016. Facility construction should be 
complete by the end of November 2017 with the facility opening in December. We will 
then be waiting for the inspection and receipt of the CMS certification letter. 

The project is approximately 75% complete and is expected to be complete prior to October 
31, 2018. 

3. a statement as to the reasons why the project has not been completed 

Several months of ability to do site work and construct exterior shell were lost due to wet 
soil in the fall and an unusually wet spring. 
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4. evidence of financial commitment to fund the project 

Sources and Uses of Funds 

All Project financing to date has been funded from available cash and its equivalents as 
reported on the company's financial statements. The right to occupy the premises has 
been secured through a leasing arrangement. This leasing arrangement was utilized to 
obligate the project. None of the project costs have exceeded the approved permit 
amounts. 

Total committed for Project 
PROJECT COST AND SOURCES OF FUNDS 

Committed Spent 

Preplanning Costs N/A N/A 

Site Survey and Soil Investigation N/A N/A 

Site Preparation N/A N/A 

Off Site Work N/A N/A 

New Construction Contracts N/A N/A 

Modernization Contracts N/A 0 

Contingencies N/A 0 

Architectural/Engineering Fees N/A 33,787 

Consulting and Other Fees N/A N/A 

Movable or Other Equipment (not in construction contracts) 360,000 0 

Bond Issuance Expense (project related) N/A N/A 

Net Interest Expense During Construction (project related) N/A N/A 

Fair Market Value of Leased Space or Equipment 4,558,090 3,530,971* 

Other Costs To Be Capitalized N/A N/A 

Acquisition of Building or Other Property (excluding land) N/A N/A 

Total Committed For 
Project $4,918,090 
Spent $3,564,758 

*Project was filed as a turn-key project with the developer building shell building and building out the 
interior so all construction costs were to be incurred by the developer and included in the lease. The 
project is no longer turn-key and FMV of leased space has been adjusted to reflect this. Construction 
costs (none at this time) for the interior build out will be reported in future cost report. 

5. Anticipated final cost of the project: Final cost will be within the permit amount of 

$4,918,090. 
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Fresenius Medical Care of Illinois, LLC 

In accordance with Section 1130.740 part c, of the Illinois Health Facilities & Services Review 
Board rules for renewal of a permit; 

I do hereby certify that the project was initiated on 11/01/2016 with the lease execution and; 
that the financial resources to fund the project are available or otherwise committed; and that 
the project's cost, scope, design, square footage, number of stations are in compliance with 
that which the State Board has approved. 

By: 	  

ITS: 	Brion Mello  
Assistant Treasurer 

Notarization: 
Subscribed and sworn to before me 
This  /21.4rday  of if:t74-&017  

Seal 
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Fresenius Medical Care Holdings, Inc. 

In accordance with Section 1130.740 part c, of the Illinois Health Facilities & Services Review 
Board rules for renewal of a permit; 

I do hereby certify that the project was initiated on 11/01/2016 with the lease execution and; 
that the financial resources to fund the project are available or otherwise committed; and that 
the project's cost, scope, design, square footage, number of stations are in compliance with 
that which the State Board has approved. 

Notarization: 
Subscribe nd sworn to before me 
This  1 2--  day of  Ocich,0017  

Seal 
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